
December 7, 1994 94-RF-12116 

Jessie M. Roberson 
Assistant Manager 
Environmental Restoration Program Division 
DOE, RFFO 

REVISION TO THE BUILDING 889 DECONTAMINATION AND DECOMMISSIONING 
PILOT SCOPE OF WORK (1 1239) - SGS-632-94 

Per your request in the referenced correspondence, the following information is 
being provided on the Building 889 workscope. The workscope is scheduled to 
be accomplished in fiscal year 1995 for the Deactivation, Decontamination, and 
Decommissioning (D3) activities at the Rocky Flats Environmental Technology 
Site (Site) for Pilot Project # 5, the demolition of Building 889 and removal of 
Building T889A. D3 of building 889 will include decontamination of the inside of 
the building and removal of all hazardous substances possible. The D3 pilot 
project is being managed in Work Package (WP) 13003. The WP currently 
contains only partial scope and funding required to accomplish the project 
objectives established at the time of WP development. The major activities 
funded within this WP included: 

Building Operations and maintenance to support 03 activities; 

Environmental contaminant surveys of the building for compliance with the 
Resource Conservation and Recovery Act (RCRA); 

Review and finalization of the Health and Safety Plan for 0 3  activities for 
Building 889; 

Incorporation of the Department of Energy/Rocky Flats Field Office 
(DOE/RFFO) comments, finalization, and implementation of the Phase I 
Radiological Sampling Plan to support the strip-out and removal of 
Building 889 and T889A; 

Implementation of the Waste Identification and Characterization 
Procedure and the removal of excess chemicals from the building; 
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Resubmittal of the National Environmental Policy Act (NEPA) 
documentation for building 889 D3. The revised, resubmitted NEPA 
documentation includes demolition and removal activities for T889A 
scheduled to occur in fiscal year 1996; 

Revision of the Title II design package for the unfunded scope of Building 
889 demolition and removal and relocation of T889A; 

Preparation of an Integrated Work Control Package (IWCP) for 
implementation of the Health and Safety Plan, radiological survey, removal 
of government property to Property Utilization and Disposal (PU&D), and 
other related D3 activities defined in the existing Title I I  design package 
for Building 889 and T889A removal and relocation; 

Revision and resubmittal of the Davis-Bacon determination for Building 
889 based on future demolition of the building and removal and relocation 
of T889A; 

Application to the Site Use Review Board (SURB) based on the revised 
scope of Building 889 demolition and T889A removal and relocation; 

Preparation, submittal to DOE/RFFO, and implementation of a Readiness 
Review (RR) for the D3 activities in Building 889 and relocation and 
removal of T889A; 

Preparation and implementation of a job safety screening. 

The budget for the work presently scoped and scheduled in WP 13003 has an 
approximate value of $1.0 million. In response to your correspondence, EG&G 
Rocky Flats, Inc. has prepared the attached revised scope, schedule, and 
project cost estimate to meet DOE/RFFO objectives of demonstrating methods, 
techniques, and procedures to accomplish the clean-up mission as directed by 
the DOE/RFFO in Attachment one of your correspondence. This revised scope 
addresses the assessment and abatement of environmental contamination 
sources in Building 889, demonstration of decontamination technologies, closure 
of RCRA waste management unit, compliance with Comprehensive Environmental 



J. M. Roberson 
December 7, 1994 

Page 3 
94-RF-12116 

Response, Compensation and Liability Act (CERCLA) regulatory issues, and 
compliance with Interagency Agreements. Closure and removal of the sumps 
and old piping system under the RCRA permit will be through a RCRA closure 
plan. Attached is the summary outline for the closure plan. This plan requires 
regulatory approval by the State of Colorado. It is assumed that any soil 
contamination encountered will not be addressed under the closure plan, but will 
be included in the current Interagency Agreement (IAG) activities for Operable 
Unit 9 (OU9). The revised scope does not address the RCRA closure of Tanks T- 
4 and T-5 located in Building 886. This RCRA closure is being conducted under 
the closure of the process waste lines in Building 865 and the RCRA permitted 
tanks in Building 886 which includes Tanks T-4 and T-5. 

The project technical objectives, as outlined in attachment 1 of your 
correspondence has been addressed in the following attachments: A revised 
schedule and resources for pilot project #5 which incorporated the scope 
changes requested in DOE/RFFO correspondence ER:VW:11239 (attachment 1); 
the attached outlines for the RCRA Closure of the building sumps, piping and 
outside tanks (attachment 2), and the IAG Proposed Action Memorandum (PAM) 
for the Decommissioning and Demolition of the Building (attachment 3). The 
actual breaching of the building containment structure, removal of the building, 
and excavation and removal of the old piping system will be done under a PAM. 
Currently, both the State and EPA must approve a PAM. No sampling and 
analysis of the area under or around the facility is planned as part of this action, 
so Sampling and Analysis plans will not include these actions. Soil contamination 
is expected around the old piping system, but conditions to address this 
contamination is already included in the scope of OU 9. Therefore, the 
contaminated soil will be excluded from the scope of the PAM. 
requested scope and schedule revision EG&G Rocky Flats has prepared and is 
submitting a Baseline Change Proposal (BCP) to the Plant Change Control Board 
for the funding to complete the DOE/RFFO requested 889 complex D3 process. 
The BCP is requesting an additional $1.1 million for Fiscal Year 1995 resulting in a 
projected total pilot project cost of $2.6 million. 

To implement the 

Note that the estimated total cost of the 889 pilot project has a cost 
uncertainty in the range of -30% to +50%. The total cost will be more closely 
defined upon completion of the RCRA closure plan and the title II design for the 
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building demolition. Additional costs will be incurred should DOE/RFFO allow 
inclusion of the removal of the original process waste pit west of Building 889 to 
be include in the project scope. 

If you have any questions concerning the scope of D3activities for the 889 
complex please feel free to contact Michael D. Klein of Building Deactivation at 
extension 3703. 

S. G. Stiger, Director 
Environmental Restoration Program Division 
EG&G Rocky Flats, Inc. 

M DK:maa 

Orig. and 1 cc - J. M. Roberson 

Attachments : 
As Stated (3) 

cc: 
S. Schiesswohl - DOE, RFFO 
M. N. Silverman - DOE,RFFO 
V. F. Witherill - DOE,RFFO 
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Jessie M. Roberson 
Assistant Manager 
Environmental Restoration Program Division 
DOE, RFFO 

REVISION TO THE BUILDING 889 DECONTAMINATION AND DECOMMISSIONING 

Action: None Required 

Per your request in the referenced correspondence, the following information is being 
provided on the Building 889 workscope. The workscope is scheduled to be accomplished 
in fiscal year 1995 for the Deactivation, Decontamination, and Decommissioning (D3) 
activities at the Rocky Flats Environmental Technology Site (Site) for Pilot Project ## 5, the 
demolition of Building 889 and removal of Building T889A. D3 of building 889 will include 
decontamination of the inside of the building and removal of all hazardous substances 
possible. The D3 pilot project is being managed in Work Package (WP) 13003. The WP 
currently contains only partial scope and funding required :D accomplish the project 
objectives established at the time of WP development. The major activities funded within 
this WP i ,  rcluded: 

PILOT SCOPE OF WORK (11239) - SGS-632-94 

Building Operations and maintenance to support D3 activities; 

Environmental contaminant surveys of the building for compliance with the 
Resource Conservation and Recovery Act (RCRA); 

Review and finalization of the Health and Safety Plan for D3 activities for Building 
889; 

Incorporation of the Department of Energy/Rocky Flats Field Office (DOURFFO) 
comments, finalization, and implementation of the Phase I Radiological Sampling 
Plan to support the strip-out and removal of Building 889 and T889A; 

Implementation of the Waste Identification and Characterization Procedure and the 
removal of excess chemicals from the building; 

Resubmittal of the National Environmental Policy Act (NEPA) documentation for 
building 889 D3. The revised, resubmitted NEPA documentation includes demolition 
and removal activities for T889A scheduled to occur in fiscal year 1996; 

Revision of the Title II design package for the unfunded scope of Building 889 
demolition and removal and relocation of T889A; 

Preparation of an Integrated Work Control Package (IWCP) for implementation of 
the Health and Safety Plan, radiological survey, removal of government property to 
Property Utilization and Disposal (PU&D), and other related D3 activities defined in 
the existing Title I1 design package for Building 889 and T889A removal and 
relocation: 

'ICTION ITEM STATUS 
3 PARTIAVOPEN 

D CLOSED 
_TR APPROVi ' S: 
L\.> ./. 
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Revision and resubmittal of the Davis-Bacon determination for Building 889 based 
on future demolition of the building and removal and relocation of T889A; 

Application to the Site Use Review Board (SURB) based on the revised scope of 
Building 889 demolition and T889A removal and relocation; 

Preparation, submittal to DOURFFO, and implementation of a Readiness Review 
(RR) for the D3 activities in Building 889 and relocation and removal of T889A; 

Preparation and implementation of a job safety screening. 

The budget for the work presently scoped and scheduled in WP 13003 has an 
approximate value of $1 .O million. In response to your correspondence, EG&G 
Rocky Flats, Inc. has prepared the attached revised scope, schedule, and project cost 
estimate to meet DOHRFFO objectives of demonstrating methods, techniques, and 
procedures to accomplish the clean-up mission as directed by the DOURFFO in 
Attachment one of your correspondence. This revised scope addresses the assessment 
and abatement of environmental contamination sources in Building 889, demonstration of 
decontamination technologies, closure of RCRA waste management unit, compliance with 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) 
regulatory issues, and compliance with Interagency Agreements. Closure and removal of 
the sumps and old piping system under the RCRA permit will be through a RCRA closure 
plan. Attached is the summary outline for the closure plan. This plan requires regulatory 
approval by the State of Colorado. It is assumed that any soil contamination encountered 
will not be addressed under the closure plan, but will be included in the current Interagency 
Agreement (IAG) activities for Operable Unit 9 (OU9). The revised scope does not 
address the RCRA closure of Tanks T-4 and T-5 located in Building 886. This RCRA 
closure is being conducted under the closure of the process waste lines in Building 865 and 
the RCRA permitted tanks in Building 886 which includes Tanks T-4 and T-5. 

The project technical objectives, as outlined in attachment 1 of your correspondence has 
been addressed in the following attachments: A revised schedule and resources for pilot 
project #5 which incorporated the scope changes requested in DOURFFO correspondence 
ER:VW:11239 (attachment 1); the attached outlines for the RCRA Closure of the building 
sumps, piping and outside tanks (attachment 2), and the IAG Proposed Action 
Memorandum (PAM) for the Decommissioning and Demolition of the Building (attachment 3). 
The actual breaching of the building containment structure, removal of the building, and 
excavation and removal of the old piping system will be done under a PAM. Currently, 
both the State and EPA must approve a PAM. No sampling and analysis of the area under 
or around the facility is planned as part of this action, so Sampling and Analysis plans will 
not include these actions. Soil contamination is expected around the old piping system, but 
conditions to address this contamination is already included in the scope of OU 9. 
Therefore, the contaminated soil will be excluded from the scope of the PAM. To implement 
the requested scope and schedule revision EG&G Rocky Flats has prepared and is 
submitting a Baseline Change Proposal (BCP) to the Plant Change Control Board for the 
funding to complete the DOE/RFFO requested 889 complex D3 process. The BCP is 
requesting an additional $1 . I  million for Fiscal Year 1995 resulting in a projected total pilot 
project cost of $2.6 million. 
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Note that the estimated total cost of the 889 pilot project has a cost uncertainty in the range 
of -30% to +50%. The total cost will be more closely defined upon completion of the RCRA 
closure plan and the title I I  design for the building demolition. Additional costs will be 
incurred should DOWRFFO allow inclusion of the removal of the original process waste pit 
west of Building 889 to be include in the project scope. 

If you have any questions concerning the scope of D3 activities for the 889 complex please 
feel free to contact Michael D. Klein of Building Deactivation at extension 3703. 

nvironmental Restoration Program Division 
EG&G Rocky Flats, Inc. 

MDK:maa 

Orig. and 1 cc - J. M. Roberson 

Attachments: 
As Stated (3) 

cc: 
S. Schiesswohl - DOE, RFFO 
M. N. Silverman - DOE, RFFO 
V. F. Witherill - DOE,RFFO 
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Project Name: DRIL 

REPORT DATE 07DEC94 

08:41 RUN NO. 360 

DECONTAMINATION AND DECOMMISSIONING 

WORK PACKAGE 13003 P I L O T  PROJECT #5 

FY1995 RESOURCE REPORT PAGE N3. 1 

ACTIVITY DESCRIPTION 

LABOR NON-LAB0 BURDENED DIRECT 

RESOURCE HOURS DOLLARS DOLLARS RECOVERY CONTINGENCY TOTAL 

308 FY95 Project Management Building 03078750 873 0 7481 6 0 0 7481 6 

889 00407750 2000 0 183680 0 0 183680 

00407A5M 0 2530 280 1 0 0 2801 
--------- -----__-- ----------- ____---____ ----------- ----------- 

2873 2530 261 297 0 0 261 297 

460 Building Walkdowns 

461 RCRA Inspections 

462 Maintenance 

207 Davis-Bacon Determinations 

209 Reapply to SURB - Prepare 
documentation 

210 SURE Review 

03078750 16 0 1371 0 0 1371 

224 Estimate Waste Types and Volumes 03078750 40 0 3428 0 0 3428 

03014750 40 0 3329 0 0 3329 

03008750 20 D 1743 0 0 1743 



225 Prepare New Rad. Evaluation 

88 
77 

86 

88 

85 

172 

164 

1286 
--__----- - 

2045 

0 
0 
0 
0 
0 
0 

0 

0 

0 

88 

77 

86 

88 

85 

172 

164 

1286 

2045 

119 IUCP Development (C) - Furniture 
R m v a  1 

0 

0 

0 
0 

0 

0 

0 

0 

0 

00272750 

00274750 

00280750 

00281750 

00282750 

0041 5750 

0301 2750 

03078750 
---- 

104 EO - Uti Li  ties Removal (Water, 
ELectrical, Etc.) 

60 

30 

60 

30 

30 

5147 

2630 

5072 

3479 

2571 
_-_______  - 

18899 

0 

0 

0 

0 

0 

0 

0 5147 

0 2630 

0 5072 

0 3479 

0 2571 
_ _ _  _ -_- - - -___-  

0 18899 

00280750 

00281750 

00282750 

DO283750 

03078750 

0 

0 

0 

0 

0 

0 210 

00205750 40 0 3428 0 0 3428 

03078750 20 0 1714 0 0 1714 

00209750 20 0 1699 0 0 1699 

-__-_---_ _ _ _ _ _ _ _ _ _  _ _ _ - _ _ _ _ _ _ _  _ _ - _ _ _ _ _ _ _ _  _ -________-  _---------- 
80 0 684 1 0 0 684 I 

200 Revise Environmental Checklist 

00327750 80 0 6026 0 0 6026 

03078750 20 0 1714 0 0 1714 

280 Remove Furniture (Admin. Area) 

100 0 7740 0 0 7740 



LA339 NON-i4BO BURDENED DIRECT 

RESOURCE HOUG DOLLARS DOLLARS RECOVERY CONTINGENCY TOTAL ACTIVITY DESCRIPTION 

110 EO - Trailer T889A Removal 30 

15 

30 

15 

15 
. - - - - - 

105 

0 

0 

0 

0 
0 

0 

2574 

1315 

2536 

1740 

1286 
. - - - - - - - - 

9450 

2574 

1315 

2536 

1740 

1286 
--------- 

9450 

00280750 

00281750 

00282750 

00283750 

03078750 

106 IWCP Development (B) - Utilities 
Remova I 

00274750 

00274A5C 

00280750 

00281750 

00282750 

0041 5750 

0301 2750 

03078750 

0 

30 

0 

0 

0 

0 

0 

0 
_ _ _ _  
30 

231 

39 

3088 

3068 

3043 

1033 

1148 

2571 
. - - - - - - - 

14222 

23 1 

33 

3088 

3068 

3043 

1033 

1148 

2571 

14216 

0 

5 

0 

0 

0 

0 

0 

0 

5 

201 Prepare Categorical Exclusion 

101 EO - HVAC Removal 5147 

2630 

5072 

3479 

2571 

18899 

0 

0 

0 

0 

0 

0 

00280750 60 0 5147 0 

00281750 30 0 2630 0 

00282750 60 0 5072 0 

00283750 30 0 3479 0 

03078750 30 0 2571 0 

210 0 18899 0 

203 DOE Review and Coment on CX 00205750 10 0 857 0 0 857 

03078750 16 0 1371 0 0 1371 

26 0 2228 0 0 2228 

240 Develop Lessons Learned 00407750 24 0 2204 0 0 2204 

03078750 8 0 686 0 0 686 



Pro jec t  Name: DRIL  

REPORT DATE 070EC94 

08:41 RUN NO. 360 

DECONTAMINATION AN0 DECOMMISSIONING 

WORK PACKAGE 13003 PILOT PROJECT #5 
FY1995 RESOURCE REPORT PAGE NO, 4 

ACTIVITY DESCRIPTION 

LABOR NON-LAB0 BURDENEO DIRECT 

RESOURCE HOURS DOLLARS DOLLARS ' RECOVERY CONTINGENCY TOTAL 

32 0 2890 0 0 2843 

P5 50095 Asbestos  Sampling 

112 IWCP Development (C)  - T r a i l e r  00272750 

T889A Removal 00274750 

00280750 

00281 750 

00282750 

0041 5750 

0301 2750 

03078750 

1 

1 

1 

1 

1 

2 

2 

15 

0 88 

0 77 

0 86 

0 88 

0 85 

0 172 

0 164 

0 1286 

0 88 

0 77 

0 86 

0 88 

0 85 

0 172 

0 164 

0 1286 

315 Develop Statement of Work (SOW) 03078750 60 0 5142 0 0 5142 

00281 750 40 0 3507 0 0 3507 

00282750 40 0 3381 0 0 3381 

00407750 120 0 11021 0 0 11021 
---_----_ --_--_--- _- -___-- - -_  ----------- ----------- ----------- 

260 0 23051 0 0 23051 

630 Develop Statement of Work (SOW) 00280750 

00281750 

00282750 

00407750 

03078750 
-- 

40 

40 

40 

20 

20 

160 0 

3432 

3507 

3381 

1837 

1714 

13870 

105 Safety  Screen - U t i l i t i e s  Removal 03081750 8 0 680 0 0 680 

8 0 680 0 0 650 



Project Name: DRIL 

REPORT DATE 07DEC94 

08:41 RUN NO. 360 

DECONTAMINATION AND DECOMMISSIONING 

W3RK PACKAGE 13303 PILOT PROJECT #5 

FYI995 RESOURCE REPORT PAGE NO. 5 

113 EO - Filter Plenum Removal 00280750 

00281 750 

00282750 

00283750 

03078750 

5147 

2630 

5072 

3479 

2571 

18899 

P5 50100 Analyze Samples 

103 IWCP Development (B) - HVAC Removal 00274750 

00274A5C 

00280750 

00281750 

00282750 

0041 5750 

0301 2750 

03078750 

3 

0 

36 

35 

36 

12 

14 

30 

0 

30 

0 

0 

0 

0 

0 

0 

23 1 

33 

3088 

3068 

3043 

1033 

1148 

2571 

231 

39 

3088 

3068 

3043 

1033 

1148 

2571 

166 30 14216 5 0 14222 

116 EO - Structure Removal 00280750 100 0 8579 0 0 8579 

00281750 100 0 8767 0 0 8767 

00282750 100 0 8453 0 0 8453 

00283750 100 0 1 1597 0 0 11597 

03078750 100 0 8570 0 0 8570 

00407750 100 0 9184 0 0 9184 



Project Name: DRIL 
REPORT DATE 07DEC94 

08:41 RUN NO. 360 

DECONTAMINATION AND DECOMMISSIONING 

W3RK PACWGE 13333 PILOT PROJECT #5 

FYI995 RESOLJilCE REPORT PAGE NO. 6 

320 Solicit SOU to Bidders 

605 Solicit SW to Bidders 

115 IWCP Development (5) - Filter 
P l enum Remva l 

102 Safety Screen - HVAC Removal 

P5 50110 Develop Asbestos Results Report 

325 Evaluate Bidders 

00274750 

00274A5C 

00280750 

00281 750 

00282750 

0041 5750 

0301 2750 

03078750 

3 

0 

36 

35 

36 

12 

14 

30 

166 

231 

33 

3088 

3068 

3043 

1033 

1148 

2571 

14216 

0 23 I 

0 39 

0 3088 

0 3068 

0 3043 

0 1033 

0 1148 

0 2571 
. - - - - - - - - - - - - - 

0 14222 

610 Evaluate Bidders 00407750 40 0 3674 0 0 3674 

03078750 40 0 3428 0 0 3428 



Project Name: DRIL 

REPORT DATE 070EC94 
oa:4i RUN NO. 360 

DECONTAMINATION AN0 DECOMMISSIONING 

VORK PACKAGE 13003 PILOT PX3JECT #5 

FY1995 RESOiiRCE REPORT PAGE N3. 7 

ACTIVITY DESCRIPTION 

LABOR NON-LAB0 BURDENED DIRECT 

RESOURCE HOURS DOLLARS DOLLARS RECOVERY CONTINGENCY TOTAL 

330 Award Contract 

615 Award Contract 

P5 50116 Asbestos R m v a l  

910 External D&D Work PLan 

505 Develop Chemical Assessment PLan 

for 0889 

405 Develop PAM 

03078750 20 0 1714 0 0 1714 

00407ASH 

00407750 

03021750 

00249750 

03078750 
_-_ 

0 

156 

12 

80 

36 

284 

65000 

0 

0 

0 

0 
. - - - - - - - - 
65000 

71 955 

14327 

955 

6558 

3085 

96880 

5756 0 7771 1 

0 0 14327 

0 0 955 

0 0 6558 

0 0 3385 
____- - -__  -___--___--  __------___ 

5756 0 102636 



Project Name: DRIL 

REPORT DATE 07DEC94 

08:41 RUN NO. 360 

DECONTAMINATION AND DECOMMISSIONING 

WORK PACKAGE 13033 PILOT PROJECT #5 

FY1995 RESOURCE REPORT PAGE NO. 8 

ACTIVITY DESCRIPTION 

LABOR NON-LAB0 BURDENED DIRECT 

RESOURCE HOURS DOLLARS DOLLARS RECOVERY CONTINGENCY TOTAL 

;OS Develop RCRA Closure 004 07A5H 

00407750 
03021750 

00249750 

03078750 

915 EG&G Review 

300 Remove Equipment from RCA 

00407750 27 0 2480 0 
03078750 27 0 2314 0 

00248750 27 0 2124 0 

03021750 27 0 2148 0 

108 0 9066 0 0 

2480 
2314 

21 24 

2148 

9066 

510 EG&G Review of Chemical Assessment 00407750 18 0 1653 

PLan for 8889 03021750 27 0 2148 

00248750 18 0 1416 

00393750 40 0 3157 

103 0 8374 

0 

0 

0 

0 

0 0 

1653 
2148 

1416 

3157 
------ 

8374 

920 Incorporate Comments 



Voject Name: DRIL 
REPORT DATE 07DEC94 

08:41 RUN NO. 360 

DECONTAMINATION AN0 DECOMMISSIONING 

W3RK PACKAGE 73003 PILOT PROJECT #5 
FY1995 RESOURCE REPORT PAGE NO. 9 

ACTIVITY DESCRIPTION 

LABOR NON-LAB0 BURDENED DIRECT 

RESOURCE HOURS DOLLARS DOLLARS RECOVERY CONTINGENCY TOTAL 

930 Review Revised Work Plan 00407750 9 

03078750 9 

00248750 9 

03021750 9 

36 0 

0 

0 

0 

0 
- 

0 

827 

77 1 

708 

716 

3022 

515 Incorporate EG&G Comnents 

241 Develop Lessons Learned 00407750 24 0 2204 0 0 2204 

03078750 8 0 686 0 0 686 

32 0 2890 a 0 2890 

302 Disconnect ELec. and Remove HVAC 00463750 40 a 3306 0 0 3306 

from 104 Mezz. 03078750 20 0 1714 D 0 1714 
__-_--___ _ _ _ _ _ _ _ _ _  _ _ _ _ _ _ _ _ _ _ -  ___ -___-___  _-_-----__- ----------- 

60 0 5020 0 0 5020 

415 Public Comment Period 

815 Public Comment Period 

525 Develop IWCP(C) for Chemical 0301 2750 3 0 246 0 0 246 

Assessment of B889 
_ _ _ - _ _ _ _ _  _ _ _ _ _ _ _ _ _  _ _ _ _ _ _ _ _ _ _ _  _ _ - _ _ _ _ _ _ _ _  _---------- ----------- 

3 0 246 0 0 246 

303 Disconnect Elec. and Remove Crusher 00463750 40 0 3306 0 0 3306 

& Baler 03078750 20 0 1714 0 0 1714 

60 0 5020 0 0 5020 



Project Name: DRIL 

REPORT DATE O7DEC94 

DECONTAMINATION AND DECOMMISSIONING 

WJQY PACKAGE 13003 PILOT PROJECT ff5 

304 Disconnect Elec. and Remove Health 00463750 35 0 2893 0 0 2893 

Physics 03078750 15 0 1286 0 0 1286 

50 0 4179 0 0 4179 

535 Solicit Subcontractors to Perform 03078750 20 0 1714 0 0 1714 

Chem. Assess. 
--------- -----___- -_-_------_ ----------- ----------- ----------- 

20 0 1714 0 0 1714 

307 Disconnect and Remove HVAC from Rm 00463750 20 0 1653 0 0 1653 

105 03078750 10 0 857 0 0 857 
--------_ --------- ----------- ----------- ----------- ----------- 

30 0 2510 0 0 25iO 

306 Remove Process Waste Piping from Rm 00463750 40 0 3306 0 0 3335 

112 to 106 03078750 20 0 1714 0 0 171L 

60 0 5020 0 0 5C23 

420 Incorp. Comments/Prepare Respons. 00407A5H 

Summ. 00407750 

03078750 

DO249750 

10800 

0 

0 

0 

10800 

11956 

2480 

1543 

1475 

17453 0 

1291 2 

2180 

15L3 

1475 

18410 



Project Name: DRIL 
REPORT DATE 07DEC94 

08:41 RUN NO. 360 

DECONTAMINATION AND DECOMMISSIONING 

W R K  PACKAGE 73003 PILOT PROJECT #S 

FY1995 RESOURCE REPORT PAGE NO. 11 

ACTIVITY DESCRIPTION 

LABOR NON-LAB0 BURDENED DIRECT 

RESOURCE HOURS DOLLARS DOLLARS RECOVERY CONTINGENCY TOTAL 

820 Incorp. Ccments/Prepare Respcns. 00407750 

Summ . 03078750 

00249750 

00407A5H 

540 Evaluate SOU Bidders 

0 

0 

0 

10800 
_---_ 
10800 

2480 

1543 

1475 

11956 
------- 

17453 

2483 

1543 

1475 

12912 

18410 

285 Disconnect Uti li ties from Bui lding 00463750 80 0 661 3 0 0 6613 

00425750 8 0 670 0 0 670 

03078750 8 0 686 0 0 686 
____- -__-  ____--___ __-__-_---- -_-___---__ ----------- ----------- 

96 0 7969 0 0 7909 

545 Award Contract 

620 Mobilize Field Crew 

287 Remove Electrical Conduit, Water 00463750 480 0 39677 0 0 39677 

Pipes, Etc. 03 078750 60 0 5142 0 0 ST42 
_ _ _ _ _ _ _ _ _  ____ -____  _ _ _ _ _ _ _ _ _ _ _  - _ _ _ _ _ _ - _ _ _  ---__------ ----------- 

540 0 4481 9 0 0 4481 9 

830 CDH/EPA Approval Period 



Project Name: DRIL 

REPORT DATE 07DEC94 

08:41 RUN NO. 360 

DECONTAMINATION AND DECOMMISSIONING 
WORK PACKAGE 13923 PILOT PROJECT #5 

FY1995 RESOURCE REPORT PAGE NO. 12 

ACTIVITY DESCRI Pi1 ON 
LABOR NON-LAB0 BURDENED DIRECT 

RESOURCE HOURS DOLLARS DOLLARS RECOVERY CONTINGENCY TOTAL 

271 Disconnect Utilities to Trai ler 00463750 83 0 6613 0 0 6613 

T889A 00425750 20 0 1675 0 0 1675 

03078750 20 0 1714 0 0 1714 
___-_--_- _ _ _ _ _ _ _ _ _  ___-_--____ ------_---- -_-----__-- ----------- 

120 0 10002 0 0 10002 

435 Incorporate Cments 

835 Incorporate Comnents 

272 Relocate Trailer T889A 

550 Mobilize Field Crews 

242 Develop Lessons Learned 

00407750 9 0 827 0 0 827 

00407A5 H 0 7200 7970 638 0 8608 

9 7200 8797 638 0 9435 

0 04 077 5 0 9 0 827 0 0 827 

00407A5H 0 7200 7970 638 0 8608 

9 7200 8797 638 0 9435 

00327750 20 0 1507 0 0 

00328750 20 0 1529 0 0 

00425750 10 0 838 0 0 

03078750 20 0 1714 0 0 
___-_____  __ -____-_  _ _ _ _ _ - - _ _ _ _  _-_____----  __-----_--- 

70 0 5587 0 0 

1537 

1529 

838 

1714 

5587 

03078750 8 0 656 0 0 686 

00407750 24 0 2204 0 0 2204 

32 0 2890 0 0 2890 

555 Conduct Chemical Characterization 00407A5H 

of B889 03078750 

00407750 

00379750 

79704 6376 

1543 0 

1837 0 

6574 0 

89658 6376 

0 

0 

0 

0 

0 

86080 

1543 

1837 

6574 
. - - - - - - - - - 

96034 



Project Name: ORIL 
REPORT DATE 07DEC94 

08:41 RUN NO. 360 

DECONTAMINATION AN0 DECOMMISSIONING 

W3:K PACKAGE 13333 PILOT PROJCCT #5 

FY1995 RESOURCE REPORT PAGE h3. 13 

ACTIVITY DESCRIPTION 

LABOR NON-LAB0 BURDENED DIRECT 

RESOURCE HOUKS DOLLARS DOLLARS RECOVERY CONTINGENCY TOTAL 

560 Analyze and Validate Chem. Char. 00407A5H 0 30000 33210 2657 0 35867 

Samples of 8889 03027750 60 0 5222 0 0 5222 

03 027A5H 0 40000 44280 3542 0 47822 

03 1 1 5750 40 0 3800 0 0 3800 
--------- --------- ----------- ----------- ----------- ----------- 

100 70000 8651 2 6199 0 9271 2 

261 Remove HVAC Ducts 03078750 20 0 1714 

00425750 10 0 838 

00463750 80 0 6613 

110 0 9165 

262 Remove Mezzanine Structure 00463750 320 0 26451 

03078750 40 0 3428 

00425750 20 0 1675 

03008750 20 0 1743 

400 0 33298 

0 

0 

0 

0 
--- 

0 

26151 

3428 

1075 

1743 
- - - - _ - - 
33298 

565 Prepare Chemical Characterization 03078A5H 0 28800 31882 2551 0 3U32 

Report 
_ _ _ _ _ _ _ _ _  _ _ _ _ - _ _ _ _  - -_ -_______  _ _ _ _ _ _ _ _ _ _ -  _-_-___-- - -  ----------- 

0 28800 31882 2551 0 34432 

570 EG&G Review for Chem. Char. Report 00407750 27 0 2480 0 

03021750 27 0 21 48 0 

03078750 27 0 2314 0 
--------- -----___- ______--_--  ----------- - 

81 0 6942 0 

0 2430 

0 2118 

0 2314 

0 6942 

575 Incorporate EG&G Comments 



Project Name: DRIL 
REPORT DATE 07DEC94 

08:41 RUN NO. 360 

DECONTAMINATION AND DECOMMISSIONING 

WORK PACKAGE 13003 PILOT PROJECT #5 

FY1995 RESOURCE REPORT PAGE NO. 14 

ACTIVITY DESCRIPTION 

LABOR NON-LAB0 BURDENED DIRECT 

RESOURCE HOURS DOLLARS DOLLARS RECOVERY CONTINGENCY TOTAL 

208 Davis-Bacon Decision 

211 SURB Approval 

715 ER Coordinates Review Cycle 00248750 10 0 787 0 0 787 
_ _ _ _ _ _ _ _ _  _ _ _ _ _ _ _ _ _  _ _ _ _ _ _ _ _ - _ _  _ _ _ _ _ _ _ _ _ _ _  _ _ _ _ _ _ _ _ _ _ _  ----------- 

10 0 787 0 0 787 

725 DOE Review Health & Safety Plan 03078750 4 0 343 0 0 343 

4 0 343 0 0 343 

_ _ _ _ _ _ _ _ _  _ _ _ _ _ - _ _ -  _ _ _ _ _ _ _ _ _ _ _  _ _ _ _ _ _ _ _ _ _ _  _______- -_ -  ----------- 

730 Incorporate DOE Coments 

720 Incorporate ER Comments 

03078750 8 0 686 0 0 686 



Project Name: DRIL 

REPORT DATE 07DEC94 

08:41 RUN NO. 360 

DECONTAMINATION AND DECOMMISSIONING 

WG2K PACK4GE 13303 PILOT PROJECT f5 

FY1995 RESOURCE REPORT PAGE NO. 15 

ACTIVITY DESCRIPTION 

LABOR NON-LAB0 BURDENED DIRECT 

RESOURCE HOURS DOLLARS DOLLARS RECOVERY CONTINGENCY TOTAL 

P5 50057 Incorporate Comments and Finalize 03078750 9 0 736 0 0 736 

00407750 9 0 767 0 0 767 

17 0 1503 0 0 1503 

P5 50059 Radiological Survey Removable 00379750 40 0 3 287 0 0 3 287 

Equ i pmen t 

40 0 3287 0 0 3287 

P5 50082 Conduct Hazardous Material Survey 00362750 20 

’ 03027750 24 

03014750 24 

00425750 20 

88 

0 

0 

0 

0 
-_-  

0 

1707 

2089 

1997 

1675 

7469 0 

1707 

2089 

1997 

1675 

7469 

P5 50091 Prepare Hazardous Material/Asbestos 03027750 40 0 3482 0 0 3482 

Asst Report 03078750 40 0 3428 0 0 3428 
- - -_ -____ -______-_ ___-------- ----------- ----_------ ----------_ 

83 0 6910 0 0 6910 

P5 50131 Prepare Readiness Review Checklist 03078750 24 0 2057 0 0 2057 

00248750 40 0 3146 0 0 3146 



Project Name: DRIL DECONTAMINATION AND DECOMMISSIONING 
REPORT DATE 070EC94 WORK PACKAGE 13033 PILOT PROJECT #5 

08:41 RUN NO. 360 FY1995 RESOURCE REPORT PAGE NO. 16 
----------------________________________-------------_------------------------------------------------------------------------------ 

ACTIVITY DESCRIPTION 

LABOR NON-LAB0 BURDENED DIRECT 

RESOURCE HOURS DOLLARS DOLLARS RECOVERY CONTINGENCY TOTAL 

P5 50183 Submittal of Approved SURB to NEPA 03078750 

00274750 

00274A5C 

00280750 

00281750 

00282750 

004 1 5750 

0301 2750 

40 

3 

0 

36 

35 

36 

12 

14 

0 3428 

0 23 1 

30 33 

0 3088 

0 3068 

0 3043 

0 IO33 

0 1148 

0 3428 

0 23 1 

0 39 

0 3068 

0 3068 

0 3043 

0 1033 

0 1148 

P5 50020 Prepare Deactivation Plan for 5889 00407750 40 0 3674 0 0 3674 

03078750 40 0 3428 0 0 3428 

80 0 71 02 0 0 71 02 

P5 50060 Radiological Survey of Fixed 00379750 40 0 3287 0 0 3 287 

Equ i pmen t 
- _ _ _ _ _ _ _ _  _ -_ -_____  _ -__ -_ -____  _____- -_- - -  ----------- ----------- 

40 0 3287 0 0 3 287 

P5 50061 Survey Interior of Building 00379750 40 0 3 287 0 0 3 287 
_ _ _ _ _ _ _ _ _  _ _ _ _ _ _ _ _ -  - -_________  - _ _ _ _ _ _ _ _ _ _  -_--------- ----------- 

40 0 3 287 0 0 3267 



Project Name: DRIL 

REPORT DATE 070EC94 

08:41 RUN NO. 360 

DECONTAMINATION AND DECOMMISSIONING 

WORK PACKASE 13033 PILOT PROJCCT X5 

FY1995 RESOURCE REPORT PAGE NO. 17 

ACTIVITY DESCRIPTION 

LABOR NON-LAB0 BURDENED DIRECT 

RESOURCE HOURS DOLLARS DOLLARS RECOVERY CONTINGENCY TOTAL 

P5 50184 NEPA determination of CX or EA for 03078750 

O&D 00274750 

00274A5C 

00280750 

00281 750 

00282750 

0041 5750 

0301 2750 

40 

3 

0 

36 

35 

36 

12 

14 

0 

0 

30 

0 

0 

0 

0 

0 

3428 

23 1 

33 

3088 

3068 

3043 

1033 

1148 

0 3428 

0 23 1 

0 39 

0 3088 

0 3068 

0 3043 

0 1033 

0 1148 

P5 50021 Issue Deactivation Plan for Review 00407750 8 0 73 5 0 0 73 5 

03078750 8 0 686 0 0 686 

16 0 1420 0 0 1420 

P5 50132 Review RR Checklist 00248750 8 0 629 0 0 629 

03078750 8 0 686 0 0 686 

00248750 8 0 629 0 0 629 

00409750 8 0 653 0 0 653 

00379750 8 0 657 0 0 657 

00354750 8 0 71 3 0 0 71 3 

00425750 8 0 670 0 0 670 

56 0 4637 0 0 4637 

P5 50022 Incorporate Comments and Finalize 00407750 16 0 1469 0 0 1409 

Deact PLan 03078750 16 0 1371 0 0 1371 
------__- _____- - -_  _______- - -_  ----------- ----------- ----------- 

32 0 2841 0 0 284 1 

P5 50133 Incorporate Comments on RR 00248750 32 0 2517 0 0 2517 

Checklist 

32 0 2517 0 0 2517 



P5 50185 NEPA Decision of CX for D&D 03 078750 40 0 3428 0 0 3428 

00274750 

00274A5C 

00280750 

00281750 

00 282750 

DO41 5750 

0301 2750 
-_ 

3 

0 

36 

35 

36 

12 

14 
- - - - - - - 

176 

0 23 1 

30 33 

0 3088 

0 3068 

0 3043 

0 1033 

0 1148 
----- ----------- - 

30 15073 

0 0 23 1 

5 0 39 

0 0 3088 

0 0 3068 

0 0 3043 

0 0 1033 

0 0 1148 
----------- ----------- 

5 0 15079 

P5 50135 DOE Review RR 

P5 50063 Prepare Radiological/ALARA Report 00409750 72 0 5877 0 0 5877 

00379750 40 0 3287 0 0 3 287 
_ _ _ _ _ _ _ _ _  _ _ _ _ _ _ _ _ _  __ -______-_  ______-----  -__-------- ----------- 

112 0 91 64 0 0 91 64 

8 

P5 50136 Incorporate Comments and Finalize 00248750 16 

RR Checklist 03078750 8 

P5 50137 ER Review and Complete Readiness 00248750 

Review 03078750 

00354750 

00379750 

00409750 

00425750 

L4 

8 

8 

4 

4 

4 

4 

32 

0 653 0 0 653 

0 1258 0 0 1258 

0 686 0 0 686 

0 1944 0 0 1944 

629 

686 

356 

329 

326 

335 
.__- -  - 
2661 

0 629 

0 685 

0 356 

0 329 

0 326 

0 335 
_ _ _ _ _ _ _ _ _ - _  - - -________  

0 266 1 



P5 50140 DOE Review RR 

PS 50066 Incorporate Comments 

P5 50180 Prepare IWCP (E) - Existing Title 03078750 40 0 3428 0 0 3428 

I 1  Design 00274750 3 0 23 1 0 0 23 1 

00274A5C 

00280750 

00281750 

00282750 

0041 5750 

0301 2750 

0 

36 

35 

36 

12 

14 

176 

30 

0 

0 

0 

0 

0 
-_  

30 

33 5 0 39 

3088 0 0 3 088 

3068 0 0 3068 

3043 0 0 3043 

1033 0 0 1033 

1148 0 0 1148 
____---_- -----_---_- ----------- - -_- -_-____ 

15073 5 0 15079 

P5 50039 Equipment Removal (photos) 

P5 50047 Incorporate ER Comments 

P5 50093 Incorp Haz Material/Asbestos Asst 00407750 16 0 1469 

Rpt Comments 03078750 16 0 1371 
--__-__-- - - -_-_-__ ----------- - - - - - -  

32 0 284 1 

0 0 1469 

0 0 1371 

0 0 284 1 

p5 50092 Review Hazardous Material/Asbestos 03078750 4 0 343 0 0 343 

Asst Report 00407750 4 0 367 0 0 367 
_ _ _ _ _ _ _ _ _  _ _ _ _ _ _ _ _ _  ___-_------ _---------- ----------- ----------- 

8 0 71 0 0 0 710 



Project Name: ORIL 

REPORT DATE 07DEC94 

oa:ci RUN NO. 360 

DECONTAMINATION AN0 DECOMMISSIONING 

WORK PACKAGE 13003 PILOT PROJECT #5 

FY1995 RESOURCE REPORT PAGE NO. 20 

P5 50147 Remove Reusable Equipment 

P5 50144 Mobil ize Work Force 

00466750 240 0 19802 0 0 19802 

00327750 60 0 4568 0 0 4568 

300 0 24369 0 0 24369 

03078ASH 0 3120 3454 276 0 3730 

0307ano 16 0 1371 0 0 1371 



OUTLINE FOR THE RCRA CLOSURE PLAN FOR SUMPS P.ND ANCILLARY PIPING 

I. Introduction 

A. Description of unit to be closed 

(Discuss Part A designation, description of unit, location of unit, etc.) 

B. History of unit 

(Discuss list of waste types received, known spills/releases, information on suspected 
contam ination , etc.) 

I I .  Closure Perfo rmance Standa rds 

A. Regulatory requirements 

B. Closure performance standards 

(Discuss the deferral of any residual soil contamination for OU 9 CADIROD.) 

I l l .  Closure Activities 

A. Explanation of Work Control Documents 

(Discuss Health and Safety manual and applicable procedures, engineering package, work 
package, etc.) 

B. Planned Activities 

(Discuss removal of sump and piping, methods for material handling, characterization 
and disposition of wastes generated including: segregation of wastes, characterization, 
treatment/decontamination (if any), final disposal, estimation of waste volumes to be 
generated; and certification of closure, etc.) 

IV. Post Closure Care 

(Discuss deferral of any soil contamination remediation to OU 9) 

V. Recordkeeping 

(Discuss when plans will be amended, what records will be retained, how records will 
be controlled, etc.) 

VI. Schedule 

(Discuss summary schedule and cost, major assumptions, uncertainties) 



OUTLINE FOR A PROPOSED ACTION MEMORANDUM (PAM)* 

I. Introduction of Proposed Action 

A. Scope of Proposed Action 

8. Location of Proposed Action 

C. Schedule Overview 

J I .  Basis of Decision 

A. Basis for Action 

(Discuss no action alternative, risks mitigated by proposed action) 

B. Alternative Evaluation 

C. Impact Analysis Long Term Remedial Action Objectives (i.e. will not prevent expected 
remedy ) 

(Discuss how proposed action is consistent with long-term re medial action objectives) 

Ill. ExDlanation of Action 

A. 

B. 

C. 

D. 

E. 

Description of Action 

(Usually equivalent to the Statement of Work) 

Applicable ARARs 

(Discuss applicable ARARs, if not ARARs are applicable, document why none apply.) 

Regulatory documents that may impact or relate to this action 

(Discuss previous RCRA closures done) 

Request for waiver of ARARs 

(Discuss why ARARs are not applicable) 

Performance Standards 

(Discuss performance standards to be applied to proposed action) 



F. Waste Management 

(Discuss expected types and varieties of waste to be generated and how/where any waste 
will be disposed) 

IV. Schedule 

A. Schedule of Proposed Action 

B. Cost of Completion of Proposed Action 

C. Assumptions and Uncertainty Analysis 

V. Public Comments 

A. Schedule for Public Comments 

B. Forum for Public Comments 

* By agreement, PAMs are 6-15 pages in length. 


